4.3 Main Deliverables

The following deliverables from the Italian Participation were made for this reporting period (1 Jul – 15 Dec, 2014).

	WP
	Milestone
	Deliverables
	Client
	Status

	GWP-M-511
	Cycle 15
	SW module:  Crowding evaluation algorithm revised and tested
	CU5
	Delivered

	GWP-M-511
	Cycle 15
	SW modules: upgraded Template Library for crowding evaluation
	CU5
	Delivered

	GWP-M-511
	Cycle 15
	SW modules:  Revised Deblending algorithm implementation
	CU5
	Delivered


GWP-M-513: no delivery. The previous delivery (50% of the SPSS sample) was made in October 2013, next delivery (100% SPSS sample, improved photometric quality) is planned for autumn 2015. 

GWP-M-514: no delivery. The SW module  for early-mission adopted calibration model of integrated  G, BP and RP photometry and spectra, and corresponding modules for testing, were delivered in a previous cycle. 

In 1.1.1 Ducument list  ricordarsi di mettere il n. di pagine in FVL-135 e aggiungere altre pubblicazioni se ne compaiono in Livelink prima del 15.12 

